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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of stanchion posts & hand ropes
- Tensioning of suspender anchor rods
- Removal of the phase-1 jacking brackets
- Painting of the suspender ropes
- Preparing for Cable wrapping

Today I was inspecting Tony Costa’s crew on suspender activities in the morning & attending the Cable
wrapping meeting in the afternoon. See the diaries of L. Woo, S. Daouk , A. Iranmanesh, & F. Carpio for
additional details of Cable field work.

- I arrived at the pier 7 office at 06:45, & was on the bridge at 07:00.
- From 07:00 until 08:00, Tony’s crew was installing the jacking equipment at PP 40S. They needed to
unload the suspenders in order to remove a 360 degree twist in one of the suspender ropes (uphill-
inboard).
- From 08:00 until 09:15, Tony’s crew was off-loading material from a barge. During this time, I did some
misc inspection around the bridge.
- From 09:15 until 10:45, Tony’s crew was installing the jacking equipment at PP 40S.
- From 10:45 until 11:45, Tony’s crew was releasing the load on the suspenders at PP 40S.
- At 11:45, Tony’s crew again went to off-load material from a barge.
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 13:30, Tony’s crew was still off-loading a barge, so I did some misc inspection; including
inspecting the suspender ropes in the areas where the friction clamps had been attached. I inspected the
ropes between PPs 10S & 40S. No damage was noticed.
- At 13:30, I left the bridge to attend a meeting at pier 7. See the diary of L. Woo for details after this time.
- From 14:00 until 15:30, I attended a comment resolution meeting for ABF submittal 2738 – the Cable
wrapping plan. Attending were Kevin Smith, Adam Roebuck, Scott Yeager, & Ben Jones of ABF, & Brian
Boal, Roman Granados, Alex Schmitt, G. Baker (TY Lin), & I from Caltrans. We discussed each of the
submittal review comments that had been compiled from various people (TY Lin, METS, W. Collins, etc).
- From 15:30 until 16:15, I reviewed Submittal 2738, Erection Plan (Cable) – Main Cable Wrapping, in
more detail based on some of the discussion from the earlier meeting.
- From 16:15 until 17:00, I updated the Cable wrapping inspection checklist that I had previously created to
incorporate some of the discussion points from today’s meeting.
- From 17:00 until 17:30, I wrote my diary for the day & checked email.
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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